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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: July 2012 Monthly CIP Report – 7/27/12

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor: FT Woods
Key Dates: Asphalt Start= Sept. 2012 Construction Estimate: $17,000,000

 Storm drain work on 2nd Street is almost complete
 Wastewater main installation is complete
 Concrete driveways, curb & gutter, and sidewalk continue east on the north

side of the project
 Light Pole bases will be installed starting in 2 weeks
 FT Woods is proposing an alternate Traffic phasing plan to decrease

construction time and minimize inconvenience to local traffic. The new plan
has asphalt installation beginning in early September but will install faster as
more lanes will be ready for asphalt.
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2nd Street at Annie St.
looking east:
North lane ready for first
course of asphalt.
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Sloan Street
Designer: ATKINS Contractor: Patin Construction
Key Dates: September 2012 Completion Construction: $1,687,733

 Stop Work order issued to Patin while elevations are investigated
 Patin has surveyor on site this week

Recreation Center
Designer: KAH Architects Contractor:
Key Dates: Design started Jan 2012 Construction Award:

 Survey, Programming, Schematic Design, and Design Development plans
complete
 Construction Documents underway
 We are evaluating alternative energy items for cost-effectiveness
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2011 CDBG Water Mains
Designer: Sledge Engineering Contractor:
Key Dates: Construction Award:

 Design plans complete
 Union Pacific and TxDOT permitting underway. After meeting with TxDOT,

we redesigned the water line location and resubmitted to them this week.
 TxDOT ensured an expedited review

Walnut St at WILCO Grain
looking west:
Location of bore under RR
tracks and TxDOT permit
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Holly Springs Drainage
Designer: Sledge Engineering Contractor:
Key Dates: Construction Award:

 Gas lines have been relocated at Holly Springs and Donna Drive.
 Phone lines will be relocated during our project in a coordinated effort

with AT&T
 Bidding will begin next week
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Murphy Park Tennis Center
Designer: Sledge Engineering Contractor: Various
Key Dates: July 4, 2012 TIF Tournament Construction Award:

 All work is completed except practice walls that are underway by Taylor
ISD
 A few punchlist items remain regarding resurfacing and lighting

controls

Murphy Tennis Courts:
Practice wall installation
underway on east courts
(Courts 9 & 10)
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Murphy Tennis Courts at completion

Murphy Tennis
Courts before
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Annexed Area Fire Hydrants
Designer: Sledge Engineering Contractor:
Key Dates: Bidding begins July 31, 2012 Construction Award:

 Adding fire hydrants to recently annexed areas including water systems
owned by City of Taylor, Jonah SUD, and Manville WSC
 Bidding will begin next week


